



COMMITMENT COST EVENTS LOG

StratusVue Training Company

38 W. Grand Ave.
Fox Lake, IL 60020
Phone: 847-876-1003 Fax:

Project Name: StratusVue Learning
Project No.: 000-000
Project No. Arch:
Project No. Owner:
Project Location: 60610
Print Date: 6/1/2022

This Report Includes Change Event Types:

Approval Letters Scope Change Potential Change Order Request For Proposal Value Engineering Allowance Request Notice of Change Change Order
Request Change Order Internal Event

PENDING

CO

Number	Subject	Reason	Reference	Date Created	Pending	Total
<u>A-1 Electric Company</u>						
0001	Commitment Change Order #00103004-01			05/24/2022	0.00	0.00
<u>Carpentry United</u>						
0001	Deduct Labor for Installation of Structural Panels	(e) Scope Change		12/11/2021	-8,053.00	(8,053.00)
0002	Additional Framing			12/22/2021	2,691.70	2,691.70
<u>Ford Metals, Inc.</u>						
0001	Embed Change Order #001			12/23/2021	4,949.45	4,949.45
					CO Subtotal Pending:	(\$411.85)
					Total Pending:	\$(411.85)

APPROVED

CO

Number	Subject	Reason	Reference	Date Created	Approved	Amount
<u>A-1 Electric Company</u>						
0001	Additional Electrical Requirements Per Revised Drawing(f) New Scope		Addendum #25	12/11/2021	1,550.00	1,550.00
<u>Alpha Insulation</u>						
0001	Commitment Change Order #03004-02			05/24/2022	1,500.00	1,500.00
					CO Subtotal Approved:	\$3,050.00
					Total Approved:	\$3,050.00