

**Stratusvue - Chicago**

38 West Grand Avenue Suite 100

Fox Lake, Illinois 60020-0020

Phone: (847) 876-1003 Fax: (877) 453-3865

Expediting Detail Report

Project Name: StratusVue Learning

Project No.: 000-000

Project Location: 60610

Print Date: 10/3/2023

Item No:	Rev No:	Description	Submitting Company	Due Date From Sub	Received From Sub	Submit to Reviewer	Due from Review	Received From Review	Returned to Sub	Status	BIC	Days In Review	Days Overdue	Anticipated On Job Date *	Required On Job Date	Delivery Float **	Notes
Division: 03																	
Expediting Pending Items – Not Processed to Submittal Package																	
002		Shop Drawings	to be determined	09/30/22						Pending	to be determined						These are the notes
001		Concrete Mix Design	to be determined	09/30/22						Pending	to be determined						Any Notes captured here
Division: 04																	
Expediting Pending Items – Not Processed to Submittal Package																	
001		Grout Product Data	P&S Training Company	09/30/22							P&S Training Company						These are the notes
002		Sealant Product Data	P&S Training Company	09/30/22							P&S Training Company						Any Notes captured here
Division: 05																	
Expediting Pending Items – Not Processed to Submittal Package																	
001		Beam Connection Details Shops	to be determined	09/30/22						Pending	to be determined						Any Notes captured here
Submittal Package: 05500																	
000003	0000	Bollards	to be determined	09/30/22				11/23/21		Exceptions as Noted		0	0	11/23/21	09/30/22	222	These are the notes
000004	0000	Stair Drawings	to be determined	09/30/22				11/23/21		Exceptions as Noted		0	0	11/23/21	09/30/22	222	Any Notes captured here

EXPEDITING LOG TOTALS:

Total Items on Log: 7
Pending Expediting Items: 3
Total Items Submitted: 0
Total Submittal Items Not Submitted: 4
Avg Days in Review (Days) 0

Submittal Items Not Returned From Review: 0
Submittal Items Not Returned Overdue: 0

Submittal Items Received from Review: 2
Submittal Items Received Overdue: 0

Column Equations:

* Anticipated On Job Date = Received From Review + Expediting Lead Time

** Delivery Float (Work Days)= Required On Job Date - Anticipated On Job Date